

Sprint 6 – Backend Update

This document summarizes backend task progress for Sprint 6, including completed work, structural readiness, and reasons for any blocked or deferred items.

GitHub Repository: <https://github.com/Jaskirat-007/vss-auth-prototype>

Task #129 – Implement authenticated backend request flow using Clerk

- Configured ASP.NET Core JWT Bearer authentication pipeline.
- Integrated Clerk JWT issuer as the authentication authority.
- Added authentication and authorization middleware to the request pipeline.
- Created an authenticated test endpoint to validate Clerk token flow.
- Task status: Structurally complete. Runtime testing deferred to integrated test phase.

Task #130 – Configure Clerk JWT template to include role claims

- Reviewed existing JWT template configuration in Clerk.
- Identified correct claim structure needed for role-based access control.
- Task status: Blocked pending permission from Clerk project owner to edit JWT templates.
- No backend code changes required once access is granted.

Task #135 – Implement RBAC middleware using JWT claims

- Implemented RequireAuth, RequireAdmin, and RequireSubscription authorization attributes.
- RBAC currently enforces access using JWT claims such as role and subscriptionPlan.
- Admin bypass logic implemented where appropriate.
- Task status: Structurally complete. Claim values pending final Clerk configuration.